



Bid opened by: Phil Pallone

Bids recorded by: Phil Pallone

Date: 8/31/2018

BID TABULATION

| | | | | | Bid Package 22a Painting D/F-bldg | Bid Package 22b Painting A-bldg | Bid Package 22b Painting A-bldg Alternative hallway | Bid Package 22c Painting B-bldg | Bid Package 22c Painting B-bldg Alternative hallway | Bid Package 24 Landscaping | Bid Package 25 Final Cleaning |
|------------------|------------------------------------|--|--|--|---|------------------------------------|---|------------------------------------|---|-------------------------------|----------------------------------|
| Estimate: | | | | | \$185,600 (not including alternates) | | | | | \$109,500 | \$65,700 |
| | | | | | (Check packages included) | | | | | | |
| 1 | Adrian Maldonado and Assoc. | | | | | | | | | | \$ 36,168 |
| 2 | Mike McGarry and Sons * | | | | \$ 171,500 | \$ 13,000 | NB | \$ 12,500 | NB | | |
| 3 | The Apostolos Group (Thomarios) ** | | | | \$ 236,077 | \$ 15,300 | NB | \$ 12,600 | NB | | |
| 4 | Vizmeg | | | | | | | | | \$ 132,700 | |
| 5 | KBJ Inc. | | | | | | | | | | \$ 53,900 |
| 6 | Down to Earth Landscaping | | | | | | | | | \$ 165,000 | |
| 7 | | | | | | | | | | | |
| 8 | | | | | | | | | | | |

* McGarry and Sons withdrew their proposal after the scope review

** The Apostolos Group's proposal was above the \$200k limit requiring full spec book and 3 consecutive weeks of advertising
The Painting package will be re-bid at a later date